
Maintenance and Maintenance and 

Accelerator SupportAccelerator Support

RHIC Run 11 Au PhysicsRHIC Run 11 Au Physics



Maintenance Tomorrow:Maintenance Tomorrow:

�� Select jobs in RHIC starting at Select jobs in RHIC starting at 

0800.0800.

�� No major works in the AGS No major works in the AGS 

plannedplanned

�� Restricted Access only in select Restricted Access only in select �� Restricted Access only in select Restricted Access only in select 

areasareas

�� Priority jobs are PHENIX, Air Priority jobs are PHENIX, Air 

Conditioner and VTX workConditioner and VTX work



InjectorsInjectors

�� LINAC will be on for BLIP: No LINAC will be on for BLIP: No 

AccessAccess

�� Booster will be down from 0600Booster will be down from 0600--

0900hrs for RF testing, inspection 0900hrs for RF testing, inspection 0900hrs for RF testing, inspection 0900hrs for RF testing, inspection 

and D6 flush.and D6 flush.

�� AGS: Controlled Access from AGS: Controlled Access from 

10001000--1100hrs, RF and inspection 1100hrs, RF and inspection 

work onlywork only



RHICRHIC

�� PHENIX work to start at 0800hrsPHENIX work to start at 0800hrs

�� Not all areas on RA, some CA, some Not all areas on RA, some CA, some 

NANA

�� 4 o’clock area will be secured before 4 o’clock area will be secured before 

1200hrs1200hrs1200hrs1200hrs

�� RHIC tunnel sweeps begin before RHIC tunnel sweeps begin before 

1200hrs1200hrs

�� Scheduling specifics discussed here Scheduling specifics discussed here 

at 1500hrsat 1500hrs



ScheduleSchedule
Time Activity Personnel

0600 Booster turn off, apply LOTO (Siemens to dwell) CAS

0700 Access Booster for RF inspection and D6 flush CAS/HP/W
G/RF

0800 Dump Beam in RHIC, 6 and 8 o’clock to XA

Begin MMPS ramp down

MSG

MCR

0815 Select areas of RHIC to RA, others to CA- Access 10 o’clock for 
surveys

I limit key removed

MCR/HP

MCR

I limit key removed

0900 Booster access complete, secure and begin to remove LOTO

Begin AGS Job Specific LOTO

CAS/MCR

CAS

0930 Access AGS for Feedback Amp replacement only HP/RF

1000 Booster on for NSRL running, remove AGS LOTO MCR/MSG
/CAS

1030 Restore AGS MCR/CAS

1200 RHIC RF area secured for cavity conditioning

4z2 and other areas TBS secured

RRF

1300 Tunnel sweeps begin CAS/MCR

1500 Hysteresis Ramp (tunnel secured, I limit key in place), Sweep STAR CAS/MCR

1600 Sweep PHENIX, AGS restored for RHIC injection CAS/MCR

1700 Restore Physics AP




